The 57th International October Conference on Mining and Metallurgy
05 - 07 October 2026, Bor Lake, Serbia
https://ioc.irmbor.co.rs

DOI: 10.5937/IOC26449J Original Scientific Paper-Management

KEY CHALLENGES IN PLANNING AND MANAGING INVESTMENT PROJECTS IN THE MINING SECTOR

Nikola Jovanović[1a], Miloš Živanović[1b], Jelena Stefanović[1c], Zlatko Pavlović[1d], Nikola Miljković[1e], Jelena Đorđević[1f], Nikola Lekić[1g]

[1]Mining and Metallurgy Institute Bor, Alberta Ajnštajna 1, 19210 Bor

[1a] nikola.jovanovic@irmbor.co.rs, https://orcid.org/0009-0008-0982-2576
[1b] milos.zivanovic@irmbor.co.rs, https://orcid.org/0009-0006-3331-4294
[1c] jelena.stankovic@irmbor.co.rs, https://orcid.org/0000-0001-6418-1814
[1d] zlatko.pavlovic@irmbor.co.rs, https://orcid.org/0000-0001-8102-1820
[1e] nikola.miljkovic@irmbor.co.rs, https://orcid.org/0009-0008-0982-2576
[1f] jelena.djordjevic@irmbor.co.rs, https://orcid.org/0000-0001-5406-0074
[1g] nikola.lekic@irmbor.co.rs, https://orcid.org/0009-0005-9399-9849

Abstract

Investment projects in the mining sector are complex due to high capital requirements, technical uncertainty, operational constraints and strict environmental and safety requirements. This paper analyzes the key challenges that influence the planning and management of mining investment projects, with special attention to scope definition, multidisciplinary coordination, equipment procurement, production downtime, cost control and regulatory compliance. The paper emphasizes the need for an integrated project management approach that connects technical planning, resource coordination, risk management and continuous monitoring in order to improve project performance and support successful implementation in mining organizations.

Keywords: *mining projects, investment projects, project planning, project management, risk management, mining sector*

1. INTRODUCTION

Investment projects are an important part of the development and modernization of mining companies. They are usually related to mine development, replacement of equipment, expansion of production capacity, construction of supporting infrastructure, environmental protection, energy efficiency, occupational safety and compliance with regulations. The successful implementation of these projects is important because it directly affects production continuity, operational efficiency and the long-term development of mining operations.

Compared with many other industrial projects, mining investment projects are strongly affected by site-specific conditions. Geological conditions, existing infrastructure, available equipment, production requirements and market conditions can all influence the way a project is planned and implemented. In many cases, investment works are carried out within active production systems, which means that construction, installation or modernization activities must be coordinated with ongoing mining operations.

This makes planning more demanding and creates risks related to downtime, safety, equipment availability, contractor coordination and resource allocation. Project management literature points out that project success depends not only on the quality of the technical solution, but also on clear scope definition, realistic planning, risk management, stakeholder

coordination and continuous control of time, cost and quality [1,2]. In mining and other complex industrial projects, these aspects are particularly important because project implementation usually involves multidisciplinary teams, complex supply chains and strict environmental and regulatory requirements [3,4].

2. SPECIFIC CHARACTERISTICS OF MINING INVESTMENT PROJECTS

Mining investment projects have several characteristics that make them different from many other capital projects. They usually require significant financial resources, complex technical solutions and careful adaptation to site-specific conditions. Geological conditions, existing infrastructure, production requirements, environmental limitations and occupational safety standards can all affect project planning, cost estimation and implementation. These challenges become even more pronounced when projects are carried out in operating mines or processing plants [3,5].

Another important characteristic is the need to coordinate different technical disciplines. Mining, geology, civil engineering, mechanical engineering, electrical engineering, automation and environmental protection are often involved in the same project. At the same time, implementation depends on specialized equipment, long procurement periods, limited shutdown windows and the availability of experienced contractors and operational teams. If these elements are not well coordinated, the project may face design changes, delays, cost overruns and lower implementation efficiency [1,2].

The main groups of challenges that affect the planning and management of mining investment projects are shown in Fig. 1. These include technical complexity, operational constraints, resource limitations, procurement and schedule risks, safety and environmental requirements, and stakeholder coordination. Since these challenges are closely connected, mining investment projects require an integrated approach that links technical design, procurement planning, risk management, cost control, schedule monitoring and stakeholder coordination [6,9,10].




Figure 1. *Key challenges in planning and managing mining investment projects*

3. KEY CHALLENGES IN PLANNING AND IMPLEMENTATION

The main challenges discussed in this section are summarized in Table 1. The table links each challenge with its main issue and possible consequences for project implementation.

Table 1. *Key planning and implementation challenges in mining investment projects*

Challenge	Main issue	Possible consequence
Scope definition	Incomplete or unclear project scope	Design changes, additional works
Coordination with production	Works are performed in active mining systems	Downtime, limited access, safety risks
Equipment procurement	Specialized equipment and long delivery periods	Schedule delays, installation problems
Cost and schedule control	Uncertain site conditions and contractor coordination	Cost overruns, delays
Safety and environmental compliance	Strict legal and technical requirements	Permitting issues, implementation constraints

Planning and implementing mining investment projects usually involves several connected challenges. The first one is the clear definition of project scope. If the scope is not defined in enough detail, the project may later face design changes, additional works, delays and cost overruns. This is particularly important in mining projects, where technical solutions often depend on site-specific conditions and on the way new facilities or equipment interact with existing production systems [1,2].

Another important challenge is the coordination of project activities with ongoing mining operations. Many projects are carried out in active mines, processing plants or industrial facilities where production cannot be completely stopped. For that reason, construction, installation, testing and commissioning must be planned in accordance with production schedules, available shutdown periods, safety procedures and access limitations.

Procurement and equipment delivery can also have a major impact on project implementation. Mining projects often require specialized machinery, processing equipment, electrical systems and automation components, which usually have long manufacturing and delivery periods. Any delay in procurement, transport or installation may affect the overall project schedule, especially when key activities depend on the timely arrival of equipment [3,6].

Cost and schedule control are also demanding in mining investment projects. Uncertain site conditions, design changes and coordination problems with contractors may lead to budget overruns and delays. Research on capital and megaprojects shows that these problems are common in complex industrial projects, which is why realistic planning, risk analysis and continuous project control are necessary [5,6,9].

Mining projects must also comply with strict safety, environmental and regulatory requirements. These requirements influence project design, permitting, implementation methods, commissioning and operational readiness. Therefore, successful implementation depends not only on technical feasibility, but also on effective coordination, timely decision-making and risk management throughout the project life cycle [7,8,10].

4. CONCLUSION

This paper discussed the key challenges in planning and managing investment projects in the mining sector. Mining projects are characterized by high capital intensity, technical complexity, dependence on site-specific conditions and the need to coordinate implementation with ongoing production activities. These characteristics make project planning, cost estimation, scheduling and control particularly demanding.

The main challenges include incomplete scope definition, multidisciplinary coordination, long equipment procurement periods, limited shutdown windows, safety risks, environmental requirements and regulatory compliance. If these factors are not properly managed, they may lead to delays, cost overruns, design changes and implementation problems.

The paper emphasizes the need for an integrated project management approach that connects technical design, procurement planning, risk management, schedule control, cost monitoring and stakeholder coordination. Future research should focus on the analysis of real mining investment projects in order to identify the most frequent causes of delays and cost overruns and to propose practical improvement measures.

ACKNOWLEDGEMENTS

This work was financially supported by the Ministry of Science, Technological Development and Innovation of the Republic of Serbia, as well as the Contract on realization and financing of the scientific research work of the Mining and Metallurgy Institute Bor in 2026, contract number: 451-03-33/2026-03/200052.

REFERENCES

[1] Project Management Institute, A Guide to the Project Management Body of Knowledge (PMBOK Guide), 7th ed. Newtown Square, PA, USA: PMI, 2021.
[2] H. Kerzner, Project Management: A Systems Approach to Planning, Scheduling, and Controlling, 12th ed. Hoboken, NJ, USA: Wiley, 2017.
[3] E. W. Merrow, Industrial Megaprojects: Concepts, Strategies, and Practices for Success. Hoboken, NJ, USA: Wiley, 2011.
[4] T. E. Norgate and W. J. Rankin, Life cycle assessment of copper and nickel production, Proceedings of the International Conference on Greenhouse Gas Technologies in the Metallurgical Industries, pp. 133–138, 2000.
[5] B. Flyvbjerg, What you should know about megaprojects and why: An overview, Project Management Journal, vol. 45, no. 2, pp. 6–19, 2014.
[6] B. Flyvbjerg, N. Bruzelius, W. Rothengatter, Megaprojects and Risk: An Anatomy of Ambition. Cambridge, U.K.: Cambridge University Press, 2003.
[7] D. Laurence, Establishing a sustainable mining operation: An overview, Journal of Cleaner Production, vol. 19, no. 2–3, pp. 278–284, 2011.
[8] D. M. Franks, R. Davis, A. J. Bebbington, S. H. Ali, D. Kemp, and M. Scurrah, Conflict translates environmental and social risk into business costs, Proceedings of the National Academy of Sciences, vol. 111, no. 21, pp. 7576–7581, 2014.
[9] E. W. Merrow, Megaprojects: The Executive View. Hoboken, NJ, USA: Wiley, 2011.
[10] J. R. Turner, The Handbook of Project-Based Management: Leading Strategic Change in Organizations, 4th ed. New York, NY, USA: McGraw-Hill, 2014.