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A B S T R A C T

Because a large number of participants with various interests in 
the process of brownfield regeneration increase the complexity 
of the process itself, it is interesting to observe the nature of 
their collaboration. The focus of this paper is on the role of 
the local authorities as one of the key stakeholders responsible 
for the success of brownfield regeneration. Their position and 
the instruments they use in such a process can be elucidated 
by observing the organisation of the planning process, the 
negotiation and decision-making procedures, and the means of 
conflict resolution. Two European case studies on brownfield 
regeneration form the empirical research scope of this paper: 
A former cable and wire factory in Vienna and a former Roma 
settlement in Budapest. The paper provides an insight into 
possibilities for a redefinition of planning culture through 
innovative and proactive planning approaches to brownfield 
regeneration. 
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eINTRODUCTION

The importance of brownfield regeneration for sustainable spatial development 
has been the focus of many planning debates in recent years.1 The implementation 
of the sustainability principle in contemporary planning practice has resulted 
in a trend towards brownfield regeneration: “the redevelopment of land or 
premises which has previously been used or developed and is not currently 
fully in use”.2 The immediate reuse of brownfields is not possible without an 
intervention that involves a wide range of various instruments: planning, social, 
political, economic, environmental, etc., all of which raise the complexity of 
the brownfield redevelopment process. However, as the results of the planning 
phase are crucial for the success of the entire brownfield regeneration cycle,3 
we can assume that complex spatial problems, such as brownfield regeneration, 
demand different ways of thinking, and thus different ways of planning from 
what is considered the traditional decision-making model.4 

Keeping changes to a planning approach for challenging spatial problems in 
mind, there are three main aspects that need to be considered in relation to 
brownfield regeneration: 5  

1. Identifying an adequate planning expertise position, 
2. Institutionalising the informal planning procedures, which creates 
3. A strong demand for elucidating the roles of various stakeholders and 

the means of coordinated collaboration. 

Placing emphasis on collaboration among a number of stakeholders, we need to 
be aware of the following demands:6 

 – In order to harmonise various interests, a collaboration between different 
sectors (public, private and civil) is needed.

 – In order to create a synergy of the various knowledge and skills, an 
integration of expert knowledge is needed, which stems from manifold 
disciplines, such as urban planning, environment, transport, economy, 
sociology, as well as empirical knowledge, and which is based on 
practical experience in the field of brownfield regeneration.

Previous demands led towards focusing on the role of local authorities in the 
brownfield redevelopment process and their contribution to its success. Local 
governance holds particular importance in brownfield regeneration for two 
reasons. Firstly, it plays a major role in a smooth vertical collaboration in a 
bottom-up process. Local authorities serve as conveyors of ideas created at the 
local level towards their approval at higher governance levels (regional and 
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national). This is particularly true for brownfield redevelopment initiatives, as 
the topic of brownfields usually goes beyond local significance, i.e. brownfield 
regeneration is of regional and, often, national importance.
 
Secondly, local authorities have the role of mediator between the private and 
civil sector representatives in the process of brownfield revitalisation. Local 
governance has the role of ‘bridging the gap’ among numerous demands 
represented by private investors, pursuing its own, mostly financial, interests on 
one side, and by the local community, mainly focused on the topic of identity 
and the preservation of local values on the other. A balance between these two 
sectors is usually difficult to achieve, in particular, under transitional social 
circumstances.7 Hence, the local government with its specific powers and 
position within a broader institutional, i.e. a public context, has a critical role. 

The paper presents the process of testing the following hypothesis: The 
participation of local authorities in an innovative and proactive manner 
contributes to a more effective and efficient brownfield regeneration process. In 
other words, the paper will report on the role of local government during various 
phases of the brownfield redevelopment process, their relationship to both the 
private and civil sectors as well as their relationship to higher governance 
levels. In addition, the specific skills and knowledge and the type of power used 
in pursuing public interest are covered. 

The paper is structured as follows. After general introductory remarks on 
the research subject, i.e. the roles, responsibilities and instruments of local 
governance in the process of brownfield regeneration, the article describes the 
normative aspects of a collaborative planning model, i.e. the preferred means 
of collaboration as well as optimal institutional cooperative arrangements, 
as broadly discussed topics in the body of literature related to brownfield 
redevelopment. It goes on to present the practice of brownfield revitalisation 
in two Central European cities, Vienna and Budapest, as its territorial scope. 
The focus is on elucidating the collaborative planning process through the two 
case studies, with particular attention on the aspects of the process initiation, its 
management, negotiation procedures and conflict resolution. A brief discussion 
of the context-specific response to the problem of brownfield regeneration is 
given before the final conclusion.
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A BACKGROUND OF PLANNING PRACTICE

In addition to various instruments, e.g. change of ownership structure, physical 
or chemical remediation of land and objects, change of planning policy, and 
marketing measures, the basic condition for an efficient and effective brownfield 
regeneration process is the quality of the collaboration among its participants. As 
a simplified scheme of stakeholder collaboration in a brownfield redevelopment 
process used 14 participants,8 the specificity of such a process stems from the 
number of stakeholders involved, e.g. their various levels of knowledge, skills 
and power, and, thus the difficulties in achieving compliance among the various, 
and often, confrontational interests.9 

Hence, the growing coordination of numerous stakeholders and the institutional 
reform, through the establishment of legal, policy and knowledge structures, 
play a crucial role in coping with the problem of brownfield regeneration.10 
As brownfield regeneration should be carried out according to the premises 
of the collaborative planning model,11 the interrelated normative aspects of 1) 
preferred means of collaboration, and 2) optimal institutional arrangements, 
which are deeply embedded in the doctrine of collaborative planning and closely 
refer to the notion of local governance (as a research subject), are clarified in the 
following section. 

Achieving effective collaboration

In narrow terms, the role of local government in the brownfield regeneration 
process is not only that of monitoring the entire process of zoning, planning 
and adopting suggested solutions, but also of the control of various interests 
represented by different departments within its administrative structure.12 
Moreover, local authorities are responsible for creating a democratic 
environment where all the stakeholders have a say in the process of identifying 
a common solution.13 In order to achieve a so-called ‘win-win’ solution, i.e. an 
ultimate outcome that satisfies everyone, 14 the planning communication must 
be directed towards the public, meaning that all the participants in the process 
must be aware of the attitudes of other parties, while at the same time striving 
to persuade others of their own attitudes, interests15 and values.16 This kind of 
communication is based on individual creativity to a large extent. However, the 
essence of interactive communication is to achieve cooperativeness, rather than 
mutual outwitting and competitiveness. Only in this way, can the participants in 
the process exchange experiences, and then modify their own goals and means 
in relation to those proposed at the very beginning of the process. Hence, the gist 
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of the entire process of unfettered communication is to achieve a consensus,17 a 
decision acceptable for all the participants in the process. 

It is important that all relevant stakeholders participate in the process, and not 
only those who can easily manipulate the interests, e.g. governance structures. 
In other words, as collaborative planning has a distinctive approach – one that 
includes communication among the stakeholders belonging to different social 
worlds18 – all the members of the community should have the opportunity to 
express their own views and participate actively in decision-making, regardless 
of what level of power they possess. Such an approach includes the creation of a 
strategy based on a ‘soft infrastructure’, in which the behaviours of actors induce 
certain ways of communicating, interacting and managing. The parameters that 
enable the collaborative planning process are the following:19 

 – Cooperation and a focus on social relationships, consensus-building and 
gaining trust among the stakeholders 

 – Emphasis on the ‘practical awareness and local capabilities’, as well 
as on scientific and technical knowledge – without giving privilege to 
‘rationality’

 – Building an interactive consensus based on different interests among the 
stakeholders

Keeping the subject of this paper in mind, the previously mentioned premises of 
collaborative planning are significant because they emphasise ‘local knowledge’ 
and ‘local skills’, regulated by the appropriate institutional framework, 
i.e. local government,  which should facilitate decision-making based on 
local values. Consensus-building is based on openness and trust, while the 
collaborative network actively transmits knowledge and removes obstacles in 
the communication process, opens dialogue and eliminates misunderstandings 
as one of the causes of conflict. 

Optimal institutional arrangements

Building collaborative consensus also requires using a ‘bottom-up’ approach, 
which criticises the deductive model of determining values and setting goals. 
Thus, in order to adequately treat the problem of brownfield regeneration, there 
is a need for an efficient organisation of public institutions.20 More precisely, 
although local governments take a leading role in the process of brownfield 
redevelopment, the national government should provide an administrative 
framework for supporting local initiatives in a brownfield regeneration process. 
However, achieving adequate vertical coordination between the levels of 
national, regional and local government remains the main challenge. 
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stakeholders cannot be independent of the ‘hard infrastructure’ – the socio-
economic system and the key power21 holders.22 Thus, the critical parameters 
that enable a collaborative planning process are:23 

 – Recognising the abundance of and differences among stakeholders, as 
well as the complex relationships that may arise between them, as well 
as within them 

 – Recognition of the fact that many activities, usually exclusive to the 
domain of public administration, can also be performed outside of these 
institutions

 – Supporting the participation of all members of political organisations, 
while recognising their fundamental differences

These parameters highlight the need for a clear determination of the jurisdiction 
of governmental organisations, experts, and other institutions, in addition to 
their mutual cooperation. More precisely, one of the basic forms of adaptation 
of an institutional organisation to a collaborative planning model is the 
decentralisation of decision-making, as well as the implementation of planning 
policies.24 Therefore, it is important to strengthen vertical coordination to 
ensure the harmonisation of decisions made on different government levels 
(national, regional and local). Furthermore, compliance at the horizontal level of 
coordination, i.e. finding agreement on the planning policies and decisions made 
among different sectors and disciplines, is considered a necessary prerequisite 
of an efficient collaborative planning process. Finally, in addition to cooperation 
among the same sectors at different government levels, great attention should 
be placed on cooperation between formal and informal institutions. 

COLLABORATIVE PLANNING IN BROWNFIELD REGENERATION 
PROCESSES: EUROPEAN EXPERIENCES

The data used to examine the nature of collaboration in the cases of Austria and 
Hungary were collected through: 

1. A content analysis of secondary sources on Austrian25 and Hungarian26 
brownfield regeneration examples, and 

2. The semi-structured interviews conducted among key stakeholders who 
directly participated in the process of brownfield regeneration in Vienna 
and Budapest.27 

Therefore, the actors selected for the interviews were experienced planning 
professionals in the public sector (i.e. local government). Thus, intensity 
sampling28 as one of the methods particularly used for the case study research 
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was considered an appropriate method for this paper. The data analysis is 
presented according to the following structure: 

 – Initiation of the brownfield regeneration process
 – Organisation and management of the planning process
 – Negotiation process and decision-making procedures
 – Conflict resolution

Such an approach was also used during interviews conducted with the 
planning professionals. In this way, it is possible to attain a critical overview 
on stakeholder collaboration and cooperation arrangements. The relationship 
between the nature of the cooperation and its dependence on the concrete 
planning context will be discussed in section 4 of this paper. 

Former cable and wire factory: KDAG, Vienna

The first ‘good practice’ example of brownfield regeneration is the former cable 
and wire factory (Kabel- und Drahtwerke AG – KDAG) in Vienna, located in 
municipal District XII of Meidling, in an area of almost seven hectares.29 For the 
entire 20th century, the factory was a prosperous enterprise with several hundred 
employees. In 1989 during a course of privatisation, the company was sold and 
consequently started to weaken (Figure 1). Finally, the plant was closed in 1997 
and a year later sold to a union of eight developers, who bought not only the 
building, but also the land where the old factory was situated.30 

Initiation of the brownfield regeneration process

The factory had a specific impact on the entire district – not only on its previous 
employees, but also as a very special identity reference for the local population. 
Hence, the governance of the City of Vienna, as the initiator of the site 
redevelopment process, decided on an intensive involvement of the previous 
workers as well as the local inhabitants. They invited the laid-off staff and local 
residents to participate in a competition to provide any kind of suggestions (in 
oral, written or sketch form) for future site development. The jury intentionally 
did not include urban planners, instead, the Chairman of the District XII office, 
the local parish priest, a journalist, and representatives of the City of Vienna 
were chosen to select the three top entries. This was proof that city governance 
“recognised and appreciated local skills and knowledge.”31 Moreover, the role 
of the local community was not limited to proposing solutions for the future 
development of their surroundings: three (out of 30) applicants were chosen as 
delegates to the Citizens’ Advisory Board – the body responsible for monitoring 
the planning process. 
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Figure 3-6. KDAG site in 2011. (Source: Author)

Figure 1. KDAG – cable and wire factory in Vienna. (Source: Buchner, Kohoutek and Pamer, Kabelwerk)

LOCAL COMMUNITY

Citizens’ Advisory Board

Initiator: CITY GOVERNANCE

Operational level

WORKING GROUP

Planning experts of the City of 
Vienna

Consultants
Architectural team

The competition winners
Developers
Roles:

Process management
Formulation of recommendations
FORMULATION OF URBAN 

DESIGN CONCEPT

Strategic level

MONITORING GROUP

Citizens’ Advisory Board
City of Vienna

Chief Executive Office
District Authority
Different sectors

External consultants
Roles:

Process control
Decision-making

Acceptance of final solution
FORMULATION OF URBAN 

DESIGN PROJECT

Result:

Regulatory Plan 2002
prepared by the Department for Urban Development

test-projects

Figure 2. The structure of the brownfield regeneration process in Vienna, Austria. (Source: Author) 
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In addition to the local community, developers were also highly involved in the 
beginning phase of the regeneration process. However, due to the wise decision 
of the district authorities to prepare a document (based on local citizens’ 
demands) to serve as a guideline for the future urban development of the 
district, the developers were forced to adjust their own interests to the original 
development vision. This was followed by a one-tier urban design competition, 
which was organised by the city authorities and the developers’ union, with the 
participation of some international architectural and urban design teams. The 
two winners formed a joint venture for the formulation of the upcoming urban 
design concept, and then, for the urban design project. 

Organisation and management of the planning process

The collaboration and interaction among all the stakeholders involved were 
carefully designed from the very beginning of the process by two groups: a 
Working Group and a Monitoring Group (Figure 2). The Working Group 
was composed of urban planning experts and consultants from the fields of 
transportation and landscape architecture (all from different departments 
of the City of Vienna), the winners of the urban design competition, and the 
representatives of the developers. This group was assigned the critical role of 
organising the discussions, information flows, control of the planning process, 
and finally, formulation of the urban design concept. As the Working Group 
progressed, the focus shifted towards the Monitoring Group, which acted as 
an advisory board on the findings and proposals made by the Working Group. 
The Monitoring Group consisted of the representatives of the local community 
(Citizens’ Advisory Board), city government (the Mayor’s Office as the Chief 
Executive), district authorities (various departments), and external consultants. 

After the urban design concept was adopted, the “test project” phase followed. 
In this phase, the previously composed winning team, i.e. the joint venture, was 
proposing various modifications (test projects) of the urban design concept in 
order to ensure the initially defined vision was fulfilled. The Monitoring Group 
constantly provided thorough discussions to help formulate recommendations 
for the preparation of the urban design project, again by the winning teams. The 
urban design project was subject to review by the Monitoring Group and, after 
a series of interim discussions, the draft master plan for the KDAG area was 
presented to the public. After feedback was gathered, the Monitoring Group 
approached the city government so that its representatives could produce 
a final master plan. Thus, in June 2002, four years after the first idea on the 
possible regeneration of the KDAG site, the Regulatory Plan, produced by the 
Department for Urban Development of the City of Vienna, was adopted by the 
city government. 
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Thanks to a clear organisation of the planning process, the negotiation among 
different stakeholders was well structured. In the beginning phase, an intensive 
information flow and the citizens’ involvement increased mutual understanding 
between the local community and the experts. The Citizens’ Advisory Board 
did not participate in the formulation of the urban design concept or in the 
urban design project as this role was reserved for the Working Group. However, 
citizens were constantly able to monitor the planning process through the 
Citizens’ Advisory Board, thus contributing to “democratic and constructive 
decision-making.”32 Later, the members of the Working Group were convinced 
that the high-quality project could only have been achieved through the 
“bilateral agreements and process management based on teamwork.”33 Thus, 
each phase of the urban design process was examined in regular discussions, 
and all crucial decisions on the urban design concept, “test projects”, and urban 
design project were made by the Monitoring Group. 

Conflict resolution 

In such a complex stakeholders’ network, composed of several expert groups 
combined with a great citizens’ impact and interwoven with developers’ 
demands, it was not possible to collaborate without conflicts. Some of them 
were so strong that “it seemed the entire process was going to fail.”34 This 
was particularly expressed by the Working Group, which was composed of 
members with different interest backgrounds. Nevertheless, the elimination 
of mutual confrontations was achieved through the sessions of the Monitoring 
Group. The possible conflicts with the city administration could be avoided 
since the political representatives were a significant part of the Monitoring 
Group. Also, before its final adoption, the draft of the master plan was presented 
to the citizens’ representatives, thus ensuring the final solution was appropriate 
for all the direct participants in the planning process. Finally, a consensus-based 
master plan was the result of extensive discussions and clearly formulated 
demands for the quality of the urban space. The KDAG site after construction 
phase is presented in Figure 3-6. 

Former Roma settlement: Corvin, Budapest 

The former Roma settlement of Corvin (Corvin-Szigony) is located within 
the wider centre of Budapest and belongs to District VIII, named Jozefvaros 
(Józsefváros).35 Corvin covers 22 hectares and is strategically well situated: 
connected with the central city core, close to two subway stations, and on the 
corridor route leading to the airport. There was a total of 1100 social housing 
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Figure 8. The structure of the brownfield regeneration process in Budapest, Hungary. (Source: Author)

Figure 9-12. Corvin site in 2012. (Source: Author)

DISTRICT AUTHORITY

Corvin office
Local experts
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DECISION-MAKING
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“Expert branch”
multidisciplinary team
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Result:

District office decision 2005
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Initiator: DISTRICT AUTHORITY

Local Community
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(to be kept on the site)

Private sector
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(bought the site in 2004)

metropolitan authority local 
community
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Figure 7. Roma settlement in Budapest. (Source: Author)
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for habitation and thus mainly abandoned (Figure 7). Owing to its development 
potential and efforts to avoid gentrification, the regeneration of the Corvin site 
demanded an innovative and non-standardised approach. The planning phase 
of the Corvin redevelopment process lasted one year, from 2004, when the 
private company Futureal bought the site, to 2005, when final changes in the 
Regulatory District Plan allowed construction to begin. 

Initiation of the brownfield regeneration process

The original decision of the district administration was to keep the majority 
of the local population, one-third of which were the members of the Roma 
community, at the site or at least in District VIII or surrounding districts. Based 
on earlier ghettoisation, dilapidated infrastructure networks, and poor building 
stock, district authorities initiated a brownfield regeneration process aimed at 
“not only an improvement of the building stock, but also the achievement of 
economic, social, and cultural benefits.”36 This goal required involving private 
investors. However, at the beginning of the redevelopment process, the private 
sector representatives were not reliable partners for collaboration. In fact, 
none of the investors were able to financially support a regeneration process in 
accordance with the original decision of the district to keep the majority of the 
local population on the site. Finally, in 2004, after two years of looking for an 
appropriate partner, Futureal, the largest residential construction contractor in 
Hungary, bought the site. The fact that the district authorities stayed decisive, 
i.e. they did not conform to the demands of the private sector, reveals the 
significance of the public sector: “their recognition of public values as well 
as the determination to achieve the long-term goals, instead of the short-term 
financial benefits pursued by private sector.”37

Organisation and management of the planning process

The organisation of the planning process was assigned to Rév8 (Agency for 
Rehabilitation and Urban Development), considered the “expert branch” of 
local government,38 which was founded in 1997 by the district authorities. 
The agency included an interdisciplinary team of highly educated experts, 
thus providing not only the technical expertise in terms of making integrative 
strategies and policies, but also intense mediation skills between other 
stakeholders, particularly investors and the local community. Moreover, 
communication with other sectors ran smoothly because this expert sector of 
the local administration was strongly dedicated to the success of the Corvin 
regeneration project (Figure 8). More precisely, with financial support from the 
district authorities, local people were able to obtain a housing unit in the same 

274



S A J _ 2015 _ 7 _

location (Corvin) or to choose another unit in the same or neighbouring districts 
without paying any extra financial compensation, which was considered a 
“socially acceptable compromise.”39 Hence, the interests of social groups with 
a very low power levels were protected. Also, the act of financing the allocation 
of original inhabitants by the district administration increased the success rate 
in their collaboration with the private sector. 

Negotiation process and decision-making procedures

The Rév8 agency had a key negotiation role in the planning phase of the 
Corvin brownfield regeneration in terms of both the knowledge and skills of its 
members. Firstly, in relation to local society, Rév8 provided a detailed analysis 
of the social structure of the population, an identification of their needs, and an 
expert analysis of the building stock conditions of about 2500 household units. 
Secondly, local residents had been kept informed about new plan proposals, 
which is “for Hungarian standards, a very informal aspect of communication 
during the planning process.”40 Moreover, through the initiative of the local 
NGO called Grund, the local population succeeded in preserving local values. A 
former gathering place of local people was recognised as a local cultural value 
and, with the efforts of the local community and the Rév8 agency, investors 
also agreed on its importance as a bearer of the Corvin identity. In addition 
to negotiating with the local community, Rév8 was the mediator between the 
district administration and the private sector (Futureal company). However, 
decision-making was not within the jurisdiction of the agency, but rather in the 
the specific body of the district authorities – called the Corvin office. Its main 
role was monitoring the Rév8 agency and setting limits for each phase of the site 
regeneration. Specifically, at each stage of this complex process, the proposals 
and measures formulated by Rév8 were forwarded to the district administration 
through the Corvin office.

In addition to this, the proactive role of the Corvin office, especially in 
maintaining the position of the public body (thus serving the public interest) 
is also seen in the following ‘episode’. The original Regulatory District Plan 
of 2002 only prescribed the land for residential purposes. But in 2005, the 
plan had to be changed with the aim of increasing mixed-use areas based on 
investor demands and the agreement of the district authorities. Although for 
investors this was actually “a reward for a very risky investment, not only 
financially, but also in political terms”,41 the development vision of a socially 
sustainable regeneration (defined at the beginning of planning process) was not 
compromised. In fact, owing to the experts sticking to their own principles in 
the design of public spaces, the investors agreed with the necessity of satisfying 
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through employing local people in the process of building demolition and new 
construction, as well as in planning public open spaces. 

Conflict resolution

Although originally the Rév8 agency was formed jointly by the district 
administration and the Budapest city administration, in the later stages of 
the regeneration process, communication with the city administration was 
not intensive. The reason for this lack of vertical collaboration is that “the 
mayor did not understand the need for the redevelopment of the Corvin site”.42 
This ‘misunderstanding’ brought about the need for informal procedures 
and innovative approaches, which resulted in changes to the previously 
established development priorities. More precisely, the original concept of 
the brownfield regeneration was conceived as a public-private partnership, 
which, by working with the same investment fund, should involve the private 
sector, local government, and the city administration of Budapest. In the end, 
the municipal government only donated 15 percent of the total investment, as 
opposed to the original one-third. As the district government was not able to 
fund the remaining 15 percent, the shortfall was compensated for the investors 
by increasing the number of housing units, compared to the number originally 
planned. Since the Rév8 agency sought a sustainable solution in economic and 
social terms, the quality of public space was still a priority. Therefore, the 
realisation of the necessary capacity was provided by adding another floor, and 
not, for example, by constructing new facilities (Figure 9-12). This ultimately 
shows the power of the public sector and the skills of its representatives in the 
collaboration with investors.43 

DISCUSSION: COLLABORATIVE PLANNING PROCEDURES 
IN A CONCRETE PLANNING CONTEXT 

After presenting an overview of the organisation of collaborative planning 
processes, describing how negotiations among major stakeholders were 
undertaken and how conflicts were resolved, we take a closer look at the details 
of the planning processes in the specific spatial planning contexts of Austria 
and Hungary: 

 – Which stakeholders had a particularly important role? 
 – Is the cooperation among various sectors usually managed as described? 
 – Are the implemented procedures typical for the planning context in 

which they are embedded? 
Brief answers to these questions are presented in the following sections. 
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‘Open’ planning process in Vienna

The stakeholders’ cooperation in the process of the KDAG site regeneration in 
Vienna can be characterised as “unconventional, informal and innovative.”44 
This certainly describes organising a collaboration with a large number of 
experts with various professional profiles, local and ‘external’ members of the 
public sector and the scientific community, and the cooperation between the 
experts and the local community representatives.  Moreover, the informality 
of the planning approach was supported by the relationship between the 
public sector representatives (in the form of the City of Vienna) and the local 
community. Specifically, the citizens were involved in the following actions: 
1) the formulation of the preliminary proposals for the site’s development, 2) 
choosing the best solution prepared by the architectural teams, 3) the continuous 
monitoring process, and 4) all the discussions leading up to the formulation of 
the outcomes during various phases of the planning process.

Furthermore, the KDAG factory “is officially the most successful example 
of brownfield regeneration in Vienna ever, confirmed by its undiminished 
topicality even several years after the implementation phase.”45 Moreover, in 
recent years there were no successful examples of an unconventional planning 
approach to the brownfield redevelopment process. Thus, the particularity of 
the KDAG approach lies in the time horizon needed for both the planning and 
implementation phases. In particular, the entire process lasted for ten years, 
which is a “short period of time when taking into account the complexity of the 
organisation of the planning process, as well as the remediation and construction 
phases that followed.”46 

Finally, a particularity of the KDAG redevelopment process within the general 
planning context of Austria is that, although it has a highly decentralised 
power system when it comes to the topic of spatial development,47 it is not 
a consensus-based society to its full degree. The formal planning instruments 
involve informing the public about a certain spatial decisions, but they do not 
ensure the inclusion of the local community in the planning process.48 Hence, 
the active involvement of citizens in the regeneration process of the KDAG 
site implied the “institutionalisation of the collaborative planning approach in 
Austrian spatial context.”49 

Integrative planning procedures in Budapest

Due to the expert agency Rév8, “urban planning was understood as a 
management process, and not as pure technical expertise.”50 This kind of 
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of Hungarian urban planning practice at the Corvin site, and since then it has 
been used in other similar cases.51 Also, what makes this case special in terms 
of collaboration is the cooperation with civil society. The role of this sector in 
formulating brownfield regeneration policies is often limited and decisions are 
made without public debate.52 However, in the Corvin case, the less powerful 
stakeholders were also included, i.e. the Roma population, and the ‘voices’ of 
the civil sector, i.e. Grund, were listened to. Moreover, the investors’ interests 
were not achieved at the expense of the interests of the local community, i.e. in 
addition to contributing to the local identity preservation, original inhabitants 
also had economic benefits, because one of the conditions of the district 
administration was the creation of new jobs in order to promote employment of 
the original inhabitants of the Corvin site.

Furthermore, even though public-private partnerships are prescribed on the 
local planning level, especially in the Integrated Urban Development Strategy 
of Budapest as the preferred mechanism for collaboration within the complex 
developmental process,53 there are few examples in planning practice where 
the guidelines actually took effect.54 However, the public-private partnership 
established through the Corvin regeneration is one of the “most successful 
examples of long-term cooperation between the public and private sectors, and 
as such it is recognised at European level.”55 

Thus, the case study of the Corvin regeneration clearly shows a tendency 
towards consensus-based and polycentric (in terms of different power centres) 
policy-making. Namely, the Regulatory District Plan resulted from the 
“collaboration among the most important stakeholders from public, private 
and civil sectors.”56 Hence, the redevelopment of the Corvin site should be 
understood as a forerunner of institutional transformation, i.e. as a “preferred 
way of urban policy formulation, not only in Budapest, but in all of Hungary.”57 
In other words, the Corvin revitalisation “signals institutional reforms towards 
integrative and holistic brownfield regeneration.”58 

CONCLUDING REMARKS: 
TOWARDS A CHANGE IN THE PLANNING CULTURE 

In the end, it is interesting once again to briefly summarise the role of local 
governance in the brownfield regeneration process as well as its relationship 
with other relevant stakeholders.
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In the Viennese case study, the critical role throughout the entire process of 
brownfield regeneration was assigned to the City of Vienna. This body was 
responsible for starting the regeneration project, playing a key role in the 
efficient organisation of the planning process, and making key decisions. 
The particularity of the Viennese approach to brownfield regeneration is seen 
in the great appreciation of local needs, demands and wishes for the further 
improvement of the area. Keeping in mind the role of the local community 
in creating the identity of the space, and the democratic context of decision-
making in Austria, such a collaborative approach could not only take place here, 
but could also produce a long-term positive effect on the development of the 
neighbouring areas. 

In Budapest, the major role in the brownfield regeneration of the Corvin site 
was appointed to the district administration. Its representatives initiated the 
process, played the crucial role of mediator between the developers and the 
local community, and were responsible for all the decisions made as a means to 
influence further implementation of the planning proposals. In contrast to the 
Viennese case study within which the district authority had the full support by 
the City of Vienna, the metropolitan authorities in Budapest did not share the 
same vision for the future development of the Corvin site. Thus, the private 
investors had a major role in the regeneration process. Nevertheless, such a 
public-private collaboration needs to be highly coordinated. This leads us to the 
following conclusions.

In both case studies, the success factor for the brownfield regeneration process 
was in the close collaboration between local governance and the experts. In 
other words, there is a clear need for the integration of experts and decision-
making power. 

Viennese expert representatives of the city government played a critical role 
throughout the entire brownfield regeneration process. In addition to their 
technical expertise, they were greatly involved in the collaboration with 
developers in order to find feasible solutions for both parties (public and 
private); and, they were focused on raising the awareness of various benefits 
of brownfield regeneration for local population. In addition, based on the 
outcome, their mediating role with other experts (both local and external) 
should not be neglected.

In Budapest, the district authority’s decision, which directly determined the 
success of the entire regeneration process, was to establish its own expert body 
– the Rév8 agency. As district authorities within the metropolitan administration 
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field of spatial development, and must react quickly in adjusting their own 
developmental priorities to the general market trends, the resolution to create 
their own expert unit had a positive effect on the cooperation among all the 
stakeholders: it ran smoothly.

Collaborative planning procedures are useful tools when it comes to complex 
spatial problems such as brownfield regeneration. Since a collaborative planning 
paradigm is the dominant planning doctrine nowadays, it is not surprising that 
similar planning procedures are appearing in different planning cultures. For 
both case studies, the following initiatives were the key to success: 

1. Involvement of the public sector, which provided objectivity and 
comprehensiveness in the planning process.

2. The planning expertise comprised both broad knowledge and skills. This 
actually changed the planning process management, thus making both 
formal and informal planning compatible. 

Formal planning instruments and planning systems can only be affected by 
strengthening informal planning procedures. Hence, new planning approaches 
are the mechanism for the Europeanisation of spatial planning policy-making. 
Nevertheless, if new planning approaches to complex spatial problems are 
really to contribute to a change in planning culture, there is a need for a stable 
society. In fact, the problem of brownfield regeneration should be understood 
as an expert task aimed at achieving long-term development. It should not 
be ‘just’ a political question or a market demand. In years to come, Serbian 
society will testify if some of the successful European planning approaches 
to brownfield regeneration have served as ideas for the redefinition of the 
planning culture in Serbia. 
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ULOGA LOKALNE UPRAVE U PROCESU REGENERACIJE BRAUNFILD 
LOKACIJA: EVROPSKA PLANERSKA PRAKSA
Ana Perić

Pošto mnogobrojni učesnici sa različitim interesima u procesu braunfild regeneracije povećavaju 
složenost samog procesa, zanimljivo je posmatrati prirodu njihove saradnje. Fokus ovog rada 
je na ulozi lokalnih vlasti kao jednom od ključnih stejkholdera odgovornih za uspeh braunfild 
regeneracije. Položaj kao i instrumenti koje koristi lokalna uprava u datom procesu mogu se 
rasvetliti kroz posmatranje organizacije planskog procesa, pregovaračkih i procedura donošenja 
odluka, kao i načina rešavanja konflikata. Empirijski istraživački okvir ovog rada čine dve 
evropske studije slučaja braunfild regeneracije: nekadašnja fabrika kablova i žica u Beču i bivše 
romsko naselje u Budimpešti. Rad daje uvid u mogućnosti za redefinisanje planske kulture kroz 
inovativne i proaktivne planske pristupe braunfild regeneraciji.

ključne reči: regeneracija braunfilda, lokalna uprava, kolaboracija, beč, budimpešta

LOKALNA UPRAVA, DRUŠTVENO-PROSTORNI RAZVOJ I 
SEGREGACIJA U POST-TRANZICIONOJ MAĐARSKOJ
Nora Teller

Svedoci smo ponovnog skaliranja koncepta upravljanja u Zapadnoj Evropi poslednjih 25 godina. 
U ovom radu se daje pregled literature o pojavama koje se odnose na promene u upravljanju 
urbanim planiranjem izazvane uticajem neoliberalnog režima, i naglašavaju se paralelna pitanja 
u kontekstu post-tranzicione Mađarske. Izazovi lokalne samouprave su diskutovani kroz prizmu 
mehanizama koji su podstakli segregaciju u mađarskom urbanom kontekstu. U radu se zaključuje 
da je glokalizacija, podstaknuta nedavno razvijenim politikama rešavanja problema urbane 
nejednakosti i segregacije finansiranim iz fondova EU, glavni ishod decentralizacije javne uprave 
u Mađarskoj. Međutim, jednim delom neki od pokušaja urbane rehabilitacije su zasnovani na 
‘disekonomijama sukoba’, što ukazuje da rezultati mogu postati neodrživi u budućnosti.
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KAPACITET “GLOKALNOG” UPRAVLJANJA: 
RUDARSKO NASLEĐE SARDINIJE
Nađa Beretić, Arnaldo Bibo Cecchini, Zoran Đukanović, Alessandro Plaisant

Rad se bavi istraživanjem kapaciteta upravljanja rudnim industrijskim nasleđem Sardinije. 
Rudarska kultura Sardinije datira iz perioda od pre 8 hiljada godina, gde je oduvek predstavljala 
industrijski razvojni motor regiona, ugašena je ‘60-ih godina prošlog veka, a kasnije, 1997.
godine, proglašena od strane UNESCO-a za nasleđe od izuzetnog značaja. Danas, ovi predeli se 
odlikuju izrazitom depopulacijom, i nedovoljnim kapacitetima upravljanja i rukovođenja; pejzaži 
izuzetne lepote imaju karakter osmišljenih, ali polu-doživljenih i pseudo-živih mesta. Istraživanje 
je pragmatične orijentacije, sa kvalititativnim karakterom; orijentisano da utvrdi šta i kako treba 
raditi u odnosu na željenu budućnost. Ono je multidisciplinarnog pristupa i uvek podrazumeva 
istraživanje u određenom društvenom, istorijskom, ekonomskom i političkom kontekstu.
Ispitivanje trendova i urbanih potencijala sardinijske teritorije rađeno je u komparaciji sa savremenom 
evropskom strategijom. Istraživanje govori o “zajedničkom kulturnom iskustvu” kao dugoročnoj 
komponenti održivosti, koja počiva, zasnovana je i pokreće se, na nivou lokalne zajednice.
Glavno pitanje rada razmatra “Glokalnu”, lokalnu i globalnu, sposobnost upravljanja pomoću “ose 
partnerstva” (lokalni nivo – Parco Geominerario Storico e Ambientale - evropska i globalna mreža 
geoparkova – UNESKO), kao prve komponente kreativnog partnerstva, koja vodi ka integrisanju 
lokalne zajednice u participativni, kulturni, proces ponovnog razvoja, u kontekstu sardinijskog 
rudnog nasleđa kao održivog dizajna ovog sistema.
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